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The basic aim of this bibliography is to provide asound starting point and an 
up-to-date reference source for researchers and practitioners on project manage­
ment. The literature on the subject matter have increased enermously particularly 
in the 1980's due to increases of size, scope and budgets of large projects all over 
the world. A growing interest on techniques of efficient planning, organizing, ma­
naging and controlling of large scale projects led to publication of higbly informa­
tive books in recent years. Most of these books were very rich in illustrations, 
examples and real-world cases. Some of them were intended to be textbooks, espe­
cially for graduate Ievel courses. 

Project management is a contemporary field of management science gaining 
importance both in developed and devetoping countries. lt's an area of management 
where most traditional techniques remain ineffective. New concepts and techni­
ques need to be developed in order to cope effectively with today 's demanding 
project environments. This created a new challange and enthusiasm amongst scho­
lars and professionals in the last two decades. So that there is almost a flow of pub­
lications on th is subject making it rather difficult to follow. 

The following is the first part of a bibliographic study carried out in Univer­
sity of Utah, SLC, which was made possible by a Fulbrigth research scholarship in 
1986. Due to limitation of space only the first part of this study which includes 
selected books on project management published up to the end of 1985 appear 
here in this present volume. The second part of the study which covers the articles 
on project management is to be published in the succeding volume. 

This study should be of considerable in terest to both the professional in the 
fie ld and the scholar who studies and researches contemporary management con­
ce pts. It will help to establish a base for further research and further insight into 
the complex workings of project management. 

Proje Yönetimi üzerine Seçilmiş Kaynakça 

1960'1ı yıllardan başlayarak öncelikle askeri amaçlı girişimlerden , silah ve sa­
vunma endüstrilerinden günümüzde hemen tüm alanlara yayılan proje y öne timi ilk f' 
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ue teknikleri, giderek işletmecilik bilimi içerisinde yeni ve ilginç bir konu olarak or­
taya çıkmaktadır. Bu konuda yazılan kitap ve makalelerin sayısı özellikle 1980'1i 
yıllarda büyük bir artış göstermiştir. Dünya ' nın hemen her ülkesinde ele alınan pro­
jelerin büyüklüğü, ilgilendirdiği geniş kitleler ve kullandığı büyük kaynaklar proje 
yönetiminde etkinliğin sağlanmasına çok daha fazla önem verilmesini gerektirmek­
tedir. Bu arada, bilgisayar teknolojisindeki gelişme lerden yararlanılarak çok değiş­
kenli sorunların başanlı çözümlere kavuşturulması ve şebeke diyagramlan ile benze­
ri tekniklerin başanyla uygulanması proje yönetimi konusunun yeni bir bilim dalı 
olarak kabul görmesini ve yaygınlaşmasını hızlandırmaktadır. Böylelikle, büyük öl­
çekli projelerin zamanında, öngörülen bütçe içerisinde belirlenen teknik hedeflere 

- ulaşması olasılığı çok artmaktadır. 

Proje yönetimi konusunda 1986 yılına kadar yayınlanmış kitaplan kapsayan 
bu kaynakçanın hazırlanmasındaki temel amaç bu konu üzerinde kuramsal ve /veya 
uygulamalı çalışmalar yapan kişiler için yararlana bilecekleri bir hareket noktası or­
taya koymak tır. Burı!da proje yönetimi üzerine yazılmış kitaplar iki ana grup içeri­
sinde verilmektedir. İlk grup özellikle yönetim ağırlıklı olan kitapları içermekte; 
ikinci grupta ise planlama ve kontrol amaçlı şebeke diyagramlanna ilişkin kitaplar 
yer almaktadır. Yalnızca İngilizce eserleri kapsayan bu çalışmanın konu ile ilgili 
makaleleri içeren ikinci bölümünün derginin gelecek sayılannda yayımlanması ümit 
edilmektedir. 

PROJECT MANAGEMENT: BOOKS 

Adams, ) . et ai.;Managing by Project Management, Univ. Tech., 1983. 
Ahuja, H.N.; Project Management : Techniq ues in Planning-Controlling Construction 

Proje c ts, W il ey, 1984. 
Al-)arallah, M.J. , Nawara, G.;Project Management, New York, Wiley, 1984. 
Anderson, S.D.;Project Manpower Management: Management Processesin Contruc­

tion Practice, New York, Wiley, 1981. 
Archibald, R.D.; Managing High Technology Programs and Projects, New York, Wi-

ley, 1976. 
Awani, A.O. ;Project Management Techniques, Petrocelli Books, 1983. 
Baumgartner, ).S. ;Project Management, Homewood ili., Irwin, 1963. 
Benningson, L. ;Project Management, New York, McGraw-Hill, 1970. 
Bent, ) .A.;Applied Cost and Schedu/e Control, New York, M. Dekker, 1982. 
Bentley, C.; Computer Project Management, London, Heyden, 1982. 
Biggs, C.L., E van, G.B., William, A.; Managing the Systems Deve lopment Process, 

Englewood Cliffs, N.J., Prentice Hall, 1980. 
Brando n, D. H., Gray, M.;Project Control Standarts, Princeton, 1970. 
Brichta, A.M., Sharp, E.M.; From Project to Production, Oxford, N.Y., Pergamon 

Press, 1970: 
Burman, P.). ; Precedence Network for Project Planning and Contro l, New York, 

McGraw Hill , 1972. 
Chapman, R.L.; Project Management in NASA: Tlıe Systems and the men, Washing­

ton D.C., US Government Printing Office, 1973. 

-54 -



Clcland, 0.1., King, W.R.; Systems Analysis and Project Marıagement. (2nd Ed). 
New York, McGraw Hill. 1975. 

Clcland, 0.1., King, W.R.;Project Management Handbook. Van Nostrand Reinhold. 
1983. 

Clcland, 0.1., Keriner, H.; A Project Management Dictionary o{ Terms. Van Nost­
rand Reinho1d, 1985. 

Clifton, O.S.; Project Feasibility Analysis: A Guide to Pro{itable New Ventures. 
New York, Wiley, 1977. 

Countinho, j. de S.; Aduanced Systems Development Management, New York. Wi­
ley, 1977. 

Davis, E.W. (Ed) ; Project Management: Techniques, Application and Marıagerial 
Issues, Norcross, Georgia, AilE, 1976. 

Oelbecq, A.L, Schull, F.A., et al.; Matrix Organisations: A Canceptual Guide to 
Organisational Variation. Madison, Univ of Visconsin, 1969. 

Oelp, P.;Systems Tools {or Project Planning, In tl. Development, 1976. 
Oycr, L, Paulson, G.O.; Project Marıagement : An Annotated Bibliography, ILR 

Pr., 1976. 
Oinsmore, P.C. ; Human Factors in Project Management, N.Y., American Manage­

ment Association, 1984. 
Einsiedel, A.A.; Jmproving Project Management: A S el{ /nstructional Manual. lntl. 

Human Res., 1984. 
Farkas, LL; Management of Technical Field Operations, New York, McGraw-Hill , 

1970. 
Foxhall, W.B.; Pro{essional Construction Management and Project Administration, 

(2nd Ed.), New York, Architectural Record Books, 1976. 
Gido, J.;An Intro du ctio n to Project Planning, GE Tech. Prom-Train, 1974. 
Gido, J .; Introduction to Project P/anning, New York, lndustrial Press, 1984. 
Gildersleeve, T.R.;DataProcessingin ProjectManagement, New York, Van Nostrand 

Reinhold, 1974. 
Goodman, LJ ., Love R.N. (eds); Managemento{ DeuelopmentProjects: An Interna­

tional Case Study Approach, New York, Pergamon, 1979. 
Goodman, LJ ., Lo ve, R.N.; Project Planning and Manage me nt : An Integrated App­

roach, New York, Pergamon, 1980. 
Goodman, R.A.; Temporary Systems: Pro{essional Deve lopment, Manpower Utiliza­

tion, Task Ef{ectiueness and Innouatio n, New York, Preager, 1981. 
Gossom, W.J .; Control o{ Projects, Purchasing and Materials, Penwell, 1983. 
Graham, R.J .; Project Management: Combining Technical and BehauioralApproaches 

for Ef{ectiue Implementation. New York, Van Nostrand Reinhold, 1985. 
Gray, C.F .; Essentials of Project Management, New York, Petrocelli, 1980. 
Hajek, V.G.; Management of Engineering Projects. (3rd Ed.), New York, McGraw­

Hill, 1984. 
Hajek, V.G. ;Project Engineering, New York, McGraw-Hill, 1965. 
Harding, B.J. (Ed.); Management o{ Large Capital Projects: Proceedings of the Con­

ference held in London, 17-18 May 1978, London, lnst~te of Civil En­
gin eers, 197 8. 

- 55 . 



Harriso n, F.L. ; Aduanced Project Management, (2nd Ed.), London, Gower Press, 
1985. 

Havilland, D.;.Managing Architecturat Project!;: The Process, American Institute of 
Architecture, 1 9.81. 

Hill, R., White, B.j . (eds); Matrix Organization and Project Management, Ann Arbor, 
Cradua te School of Buss. Adrnn., University of Michigan, 1979. 

Hoare, H.R. ; Project Management Using N etwork Analysis; New York, McGraw-Hill, 
1973. 

Hopeman, j .R., Dileman·, D.L. ; Project Managemen t/S ystems Management: Con· 

cepts and Applications, Syracuse Univ/NASA, 1973. 
Humphreys, K.K . (ed.);'Froject and Cost Engin eers Handbook, N.Y., Dekker 1964. 
Kerzner, H.; Project Manage ment: A Sy~tems Approach t o Planning Scheduling and 

Controllilig, New York, Van Nostrand Reinhold, 1979 (1985). 
Kerzner, H. ; Project Management for Executiues, N.Y, Van Nos Reinhold, 1982. 
Kerzncr, H.; Project Management for Smail and Medium Size Business, New York, 

Van Nostrand Reinhold, 1984. 
Kerzner, H., Cleland, D.l.; Project/Matrix Manageme nt, Policy and Strategy Cases 

and Situations, New York, Van Nos Reinhold, 1985. 
Kharbanda, O.P., Stallworthy, E.A., Williams, L.F .; Project Co st Control in A ction, 

Englewood Cliffs, N.J., Prentice Hall, 1980. 
Kharbanda, O.P., Stallworthy, E.A.; Ho w to Learn From Project Diseast.ers, Lon­

don, Gower Press, 1983. 
Krukow, !.;Project Manage ment with the IBM PC, Brady Com. , 1985. 
Levine, H.A.; Projec t Manage ment Using Microcomputers, Osbome McGraw-Hill, 

1986. 
Lock, D.;Projec t Management, (3rd Ed.), N.Y., St. Martin's Press, 1984. 
Logistic Management Institute; Introduction to Militcıry Program Management , 

Washington D.C., US Gov. Printing Office, 1971. 
Lombaers, H.J .M., (Ed .); International Congress for Project Planning by Network 

Analysis, Proceedings of 2nd Intl. Congress, Amsterdam, 6-10 Oct. 1969, 
North Holland Publ. Co., 1969. 

Love, S.F ., Project Managem ent: Course R eterence Manual, Advanced Profesianal 
Development, 1984. 

Ludwig, E.E.; Applied Project Management for the Process lndustries, Houston, 
Texas, GulfPubl. Co., 1974. 

Maciariello, J.A.;A Program Management Control Systems, J. Wiley, 1978. 
Martin, C.C.;Project Ma~agement : How to Make it Work, N.Y., Amacom, 1976. 
Martino, R.L.; Project Management, Management Development Institute Publica-

tions, Wayne Pa., 1968. 
Martino, R.L.; Resources Management, MDI Publications, Wayne Pa., 1968. 
Martino, R.L.;Project Management and Control, Vol 1., New York, American Ma· 

nagement Association, 1964. 
Martin o, R.L.; Applied Operational Planning: Project Management and Control, Vol 

Il., New York, A.M.A., 1964. 
Mathur, O .P.;Project Analysis for Local Deve lopment, Westview, 1985. 
Mclaren, K.G., Buesnel, E.L.; Network Analysis in Projec t Managemen ı, London, 

Cas~eıı and Co. , 1969. 

- 56 -



Mcland, S.; E/ectrical Project Managemen i , New York, McGraw Hill, 1984. 
Mercdith, J.R., Mantcl, S.J .; l'rvject Management : A Mana~crial Approaclı. Wiley. 

1985. 
Modcr , J.J ., Cccil, R.P., Edwards, W.D.; Project Managemen i with CPM. PERTand 

Precedence Diagramming, (3rd Ed.), New York, Van Nos Reinhold, 1983. 
Morris, L.N.; Critica/ Path Construction and Analysis, Oxford, Pergamon Press, 

1967. 
Murphy, K.j. ;Macroproject Developme nt in the Third World : An A·na/ysis of Trans· 

national Partnership, Boulder, Westview Press, 1983. 
Naik, B.M.; Project Manage ment: Scheduling · Monitoring by PERT-CPM, Advent, 

N.Y., (Vikas-India),1984. 
Peart, A.T.; Design of Project Management Systems and Records, London, Gower 

Press /Cahner Books, 1971. 
Persson, B.; Surviving Failures: Pattem and Cases of Project Mismanage me nt, Stoc­

holm Humanities, 1979. 
Rosenau, M. D.; Succes{ul Project Management : A Step by Step Approach with l'rac-

tical Examp/es, Lifetime Iearn, 1981. 
Rudman, J .; Assistant Project Coordinator, National learning. 
Rudman, J .; Project Coordinator, Nationalleaming. 
Rudman, J .; Senior Project De velopment Coordinator, National Learning. 
Samaras, T.T., Yensuang, K.; Computerized Project Managem ent Teclıniques for 

Manu{acturing and Constructio n lndustries, Prentice Hall , 1979. 
Samaras, T.T., Czerwinski, F. L.; Fundementals o{ Con{iguration Management, New 

York, Wiley Interscience, 1971. 
Sapolsky, H.M .; The Po/aris S ystem Development : Bureaucratic and Programmatic 

Success in Governmen t, Cambridge, Mass., Harvard Univ., 1976. 
Sauder, W.E.; Project S election and Economic Appraisal, New York , Van Nostrand 

Reinhold, 1984. 
Sayles, L.R., Chandler, M.K.; Managing Large S ystems: Organisations for the Future, 

New York, Harper Row, 1971. 
Silverman, M. ; Projec t Management: A Short Course for Pro{essionals. New York. 

Wiley, 1976. 
Snowdon, M. ; Management ot Engin eering Projects, London, Newnes Butterworths, 

1977. 
Software Projcctions; The Project Manager: /BM Critica/ Path. Wiley, 1984. 
Software Projections Ine. ; The Project Manager, J. Wiley Sons, 1984. 
Spinncr, M. ; Ele menis o f Project Management ; Plan. Schedule and Control, Engle­

wood Cliffs, N .J. Prentice Hall, 1981. 
Stallworthy, E.A.; The Contro l of lnuestment in N ew Manu{acturing Fa ci/ities. Ep­

ping, Gower Press, 1973. 
Stallworthy, E.A., Kharbanda, O.P.; Total Project Management, From Concept to 

Completion, London, Gower Press, 1983. 
Stallworthy, E.A., Kharbanda, O.P.; Int ernational Constructio n : The Cha/lange fo r 

Project Management, Gowcr. 1985. 
Steiner, G.A., Ryan, W.G.; lndustrial Project Management , New York, Macmillan. 

1968. 

- 57 -



Stephanou, S.E., Obradovitch, M.M.; Project Management , Systems Development 
and Productivity, D. Sp~ncer Publishers, C.A., 1985. 

Stuckenbruck, L.C.; lmplementation of Project Management: The Professiona/'s 
Handbook, Addison Wesley, 1981. 

Stuffurth, C.; Project Cost Control Using Networks, London, Opr. Res. Soc. and 
Inst. of Cost and Works Accountants, 1969. 

Taylor, W.j., Watling, T.F.; Successful Project Management, (2nd Ed.), Business 
Books, 1979. 

Taylor, W.J., Watling, T.F.;PracticaiProject Management , London. Business Books, 
1973. 

Thompkins, B.G.; Project Cost Control for Managers, Houston, Texas, Gulf Publ. 
Co.,1985. 

Thomsett, R.;People and Project Management , Yourdon, 1981. 
UNESCO;Project Evaluation Methodologies and Techniques, New York, 1978. 
Wadsworth, M.;EDP Project Management Controls, N.J ., Prentice Hall, 1972. 
Walker, A. ;Project Management in Construction, London, Granada, 1984. 
Westney, R.E.; Managing the Engineering and Construction o ( Smail Projects: 

Practical Techniques for Planning, Estimating, Project Control and Computer 
Applications, New York, Dekker, 1985. 

Wilson, J.G., Wi lson, M.E.;Management Innovation and Systems Design, Princeton, 
Auerbach,1971. 

Wooldridge, S.;Project Management in Data Processing, New York, Petrocelli, Char· 
ter, 1976. 

Zeldman, M.; Keeping Technical Project on Target, New York, Amacom, 1978. 

Network Analysis (Project Planning and Control Technique) 

Ahuja, H.N.; Construction Performance Control by Networks, New York, J. Wiley, 
1976. 

Archibald, R.D., Villoria, R.L.;Network Based Management Systems (PERT!CPM), 
New York, Wiley. 

Baboulene, B.; Critica/ Path M ade Easy, London, Butterworth Press, 1970. 
Baker, B.N., Eris, R.L.;An Introduction to PERT/CPM, Richard D. lrwin, 1964. 
Barr, R.S. et al.; Enhancements of Spanning Tree La beling Procedures {or Network 

Optimizations, Business Research Div., 1977. 
Battersby, A.;Network Analysis for Planning and Scheduling, (3rd Ed.), New York, 

Wiley, 1970. 
Bazaraa, M.S., Jarvis, J.j . ;Linear Programming and Network Flows, Wiley, 1977. 
Bhatnagar·, S.K.;Network Analysis Techniques, Halstead Press, 1985. 
Boesch, F.T. (Ed); Large Scale Networks : Theory and Design, IEEE Press, 1976. 
Burman, W.J.; Pr~cedence Networksfor Project Planning and Control, Blitz Publ. 

Co., 1980, (l.B. McGraw-Hill, 1972.) 
Elmaghraby, S. E.; A ctivity Networks: Project Plannirıg and Control by Network 

Models, New York, Wiley, 1977. 
Elmaghraby, S.E.; Some Network Models in Management Science, Berlin, New 

York, Springer-Werlag, 1970. 

- 58 - . 



Federal Electric Corp.;A Programmed Introduction to PERT, N.Y., Wiley, 1963. 
Glover, F., Mulvey, ).M.; N etwork Related Scheduling Models {or Problems with 

Quasi Adjecency · Block Adjecency Structures, Busn. Res. Div., 1976. 
Greenberger, M. et al., (eds); Networks for Research and Education: Sharing o f 

Computer and Information R esources Nationwide, MIT Press, 1974. 
Hansen, B.j .; Prac ticalPERT, Washington D.C., American Aviation Publ. 1964. 
Harris, R.B. ; Precedence and Arrow Networking Techniques for Construction, New 

York, Wiley, 1978. 
Horowitz, J .; Critica/ Path Scheduling: Management Control Through CPM and 

PERT, New York, The Roland Press, 1967. 
Hostetter, G.H.; Fundementals of Network Analysis, Harper Row, 1979. 
Jensen, P.A., Barnes, J.W.;Network Flow Programming, New York, Wiley, 1980. 
Johnson, C.D.; Network Analysis for Technology, London, Macmillan, 1984. 
Lee, S.M., Moeller, G.L.; Network Analysis for Management Decisions: A Stochastic 

Approach, Boston, Kluwer Nijhoff Publ., 1982. 
Levin, R.J., Kirkpatrick, C.A.;Pianning and Control with PERT!CPM, McGraw-Hill, 

1966. 
Lockyer, K.G.;An Introduction to Critica/Path Analysis, N.Y., Pitman , 1964. 
Lombaers, H.J .M. (Ed); Project Planning by Network Analysis, Amsterdam, North 

Holland, 1969. 
Martino, R.L.; Finding the Critica/ Path, New York, A.M.A., 1964. 
Martino, R.L. ;Appüed OperationalPianning, New York, A.M.A., 1964. 
Mclaren, K.G.; N etwork Analysis in Project Management : An Intro ductory Manual 

Based o n Unilever Experience, London, CasseU, 1969. 
Miller, R.W.; Schedule, Cost and Profit Control with PERT, New York, McGraw 

Hill, 1963. 
Minieka, E.; Optimization Algo rithms for Networks- Graphs, Dekker, 197K 
Moder, J.J. , Philips, C.R.; Project Management with CPM and PERT, New York, 

Reinhold, 1964. 
Morris, L.N.; Critica/ Path Construction and Analysis, Oxford, Pergamon Press, 

1967. 
Muth, J.F., Thomphson, G.L., (Eds.); lndustrial Scheduling, N.J., Prentice Hall, 

1963. -
O'Brien, J .j .; CPM in Construction Managemen i , New York, McGraw-Hill, 1965. 
Phillips, D.T., Diaz, A.G.; Fundementals of Network Analysis, N.J., Prentice Hall, 

1981. 
Plane, D.R., Macmillan, C. ; Discre te Optimization: Integer Programming and Net· 

work Analysis for Management Decisisons, N.J., Prentice Hall , 1971. 
Rockeffet lar, R.T.; Network Flows and Monotrophic Optimization, Wiley, 1984. 
Rosenstein, M. ; Computer Aided Network Analysis and Deıign, Reston, 1984. 
Shaffer, L.R., Ritter, j .B., Meyer, W.L.;CriticalPathMethod, New York, McGraw-

Hill, 1965. 
Smith, D.K.; Network Optimization Prac tice: A Computational Guide. Halstead 

Press, 1982. .. 
Stallings, W.; Local Networks: An Introduction, Macmillan, 1984. 

- 59 -



Thornley, G., (Ed.}; Critica/ Path Analysis in Practice, New York, Barnes and Noble 
Ine., 1968. 

Whitehouse, G.E.; Systems Analysis and Design Using Network Techniques, N.J., 
Prentice Hall, 1973. 

Wiest, J.D., Levy, F.K.; A Management Guide to PERT! CPM: with GERT/PDM 
/DCPM and Other Networks, (2nd Ed), Prentice Hall, 1977. 

Woodgate, H.S.; Planning by Network: Project Planning and Control Using Net· 
work Techniques, (3rd Ed.), London, Business Books, 1977. 

- 60 -


